ELQ Industries, Inc. PROPOSED SCHEDULE Kirby Lane
567 Fifth Avenue, New Rochelle, NY 8-29-06
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Submittals
Mobilization

Erosion Control

Survey & Stakeout

Storm Drainage Point Repairs

Water Main Bypass Piping

Grace Church Street East

Install 8" PVC Sewer & Laterals

Rock Excavation- incl. above

Road Restoration

Grace Church Street West

Install 8" DIP Sewer & Laterals
Install 4" DIP Force Main

Rock Excavation- incl. above

Temporary Road Restoration

Kirby Lane North 0+00 to 4+10
Install 8" DIP Sewer & Laterals
Install 4" DIP Force Main

Rock Excavation- incl. above

Road Restoration

Kirby Lane North 4+10 to 16+60

Install 8" PVC Sewer & Laterals

Rock Excavation- incl. above

Road Restoration

Kirby Lane North Pump Sta.

Install Wet Well / Valve Pit

Rock Excavation- incl. above

Pour Pump Station Pad

Mechanical Installation

Electrical Installation

Testing and Start-up

Storm Piping & CB's- Kirby Lane
Curbs at Kirby Lane Grade Adjust
Asphalt at Kirby Lane Grade Adjust

Vegetative Restoration

Punch List - Clean up




